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Rooff Limited General Conditions of Contract

Definitions
In these Conditions the following words and expressions shall have the following meanings:

1.1

1.2

“Completion Date” shall mean the date for completion of the Sub-Contract Works set out in the Sub-Contract Order and/or
the Sub-Contract Documents.

“Conditions” shall mean the terms and conditions herein numbered as clauses 1-19 and any additional conditions
specifically incorporated into the Sub-Contract Order by the Contractor.

“Contractor” shall mean Rooff Limited.

“Employer” shall mean the party or parties to the Main Contract other than the Contractor.

“Main Contract” shall mean the contract between the Employer and the Contractor.

“Main Contract Works” shall mean the works to be undertaken by the Contractor under the terms of the Main Contract.
“Maintenance Period” shall mean the minimum 12 month period from completion of the Sub-Contract Works until the
Contractor has confirmed in writing that all defects or other faults in the Sub-Contract Works have been repaired, rectified
or made good.

“Sub-Contractor” shall mean the company, firm or person who has been engaged by the Contractor to carry out the Sub-
Contract Works pursuant to these Conditions.

“Sub-Contract” shall mean the agreement between the Contractor and the Sub-Contractor which is governed by these
Conditions and incorporates the Sub-Contract Order and the Sub-Contract Documents.

“Sub-Contract Documents” shall mean those documents described in the Sub-Contract Order, including these Conditions.
“Sub-Contract Order” shall mean the order to which these Conditions are attached.

“Sub-Contract Sum” shall mean the sum stated in the Sub-Contract Order.

“Sub-Contract Works” shall mean the works to be undertaken by the Sub-Contractor as defined in the Sub-Contract Order
and carried out pursuant to these Conditions.

General Obligations

2.1

2.2

2.3

24

2.5

2.6

2.7

2.8

2.9

2.10

The Sub-Contract will be deemed to have commenced on the date of the Sub-Contract Order and any Sub-Contract Works
carried out prior to the date of the Sub-Contract Order shall be treated as having been carried out under the terms of the
Sub-Contract, which shall supersede any previous agreements with regard to the Sub-Contract Works, and any payments
made shall be deemed to have been made on account of the Sub-Contract Sum. Any terms and conditions contained in any
document provided by the Sub-Contractor (including any quotation) are excluded and shall not apply to the Sub-Contract
unless expressly agreed in writing by the Contractor.

The Sub-Contractor shall carry out and complete the Sub-Contract Works in accordance with the Sub-Contract Documents,
to the satisfaction of the Contractor and in conformity with all reasonable directions and requirements of the Contractor.
The workmanship of the Sub-Contractor shall be of a standard that complies with good working practices and is to the
approval of the Contractor and the Employer. The Sub-Contractor shall use goods and materials which are of good quality
and appropriate for use in the Sub-Contract Works.

The Sub-Contractor shall not assign the Sub-Contract or sub-let any portion of the Sub-Contract Works without the written
consent of the Contractor provided always that if such consent is given it shall not relieve the Sub-Contractor from any of
his obligations, duties or liabilities under the Sub-Contract. The Contractor shall be entitled to assign the benefit of the Sub-
Contract without the Sub-Contractor’s consent.

The commencement of the Sub-Contract Works will be deemed to signify the acceptance by the Sub-Contractor of the Sub-
Contract including these Conditions and that the conditions of the site are ready to receive the Sub-Contract Works and are
satisfactory to enable the Sub-Contractor to properly carry out the Sub-Contract Works.

The Sub-Contractor shall be deemed to have had an opportunity to inspect the site and the physical and other conditions of
or affecting the site and shall be deemed to have fully acquainted himself with the same and to have obtained all necessary
information as to risks, contingencies and all other circumstances which may influence or affect the Sub-Contract Works,
including the ground conditions and the availability of access, equipment and facilities necessary to carry out the Sub-
Contract Works. No failure on the part of the Sub-Contractor to discover or foresee any condition, risk, contingency or
circumstance, whether the same ought reasonably to have been discovered or foreseen or not, shall entitle the Sub-
Contractor to an addition to the Sub-Contract Sum or to claim damages or any additional payment or to an extension of
time. The Sub-Contractor shall not be entitled to rely upon any survey, report, data or other document prepared by or on
behalf of the Contractor or the Employer regarding any such matter as is referred to in this clause 2.6 and the Contractor
makes no representation and gives no warranty as to the accuracy or completeness of any such survey, report, data or
document or any representation, recommendation or statement, whether negligently or otherwise made, therein contained.
The Sub-Contractor shall prevent any nuisance, trespass or other interference with the rights of members of the public, any
adjoining or neighbouring owner, tenant or occupier and any statutory undertaker of which the Sub-Contractor ought
reasonably to be aware arising out of the carrying out of the Sub-Contract Works.

The Sub-Contractor shall exercise all proper care in the use of plant, equipment, materials or other property supplied by the
Contractor to carry out the Sub-Contract Works. The plant, equipment, materials or other property belonging to the Sub-
Contractor (other than materials or goods on site for use in the Sub-Contract Works) shall be at the sole risk of the Sub-
Contractor and any loss or damage to the same, or caused by the same, shall be the sole liability of the Sub-Contractor
who shall indemnify the Contractor against any loss, claims or proceedings arising therefrom.

If, during the course of carrying out the Sub-Contract Works, the Sub-Contractor becomes aware of any issue, matter or
thing, whether in the form of defects or otherwise, which may materially affect the carrying out and completion of the Sub-
Contract Works and/or the Main Contract Works, the Sub-Contractor shall forthwith draw such issue, matter or thing to the
attention of the Contractor in writing.

Collateral warranties will be provided by the Sub-Contractor as requested by the Contractor in favour of the Employer and
any other party who is entitled to receive a collateral warranty or the benefit of third party rights from the Contractor under
the Main Contract. The form of collateral warranty shall be as attached to the Main Contract or as otherwise agreed by the
parties acting reasonably. If the Sub-Contractor fails to execute and deliver any collateral warranty within 14 days of the
Contractor’s written instruction, no further sums shall become due to the Sub-Contractor under the Sub-Contract until such
warranty has been executed and delivered to the Contractor.

Compliance with the Main Contract

3.1

The Sub-Contractor shall have a reasonable opportunity of inspecting, and is deemed to have notice of, the terms and
conditions of the Main Contract (with the exception of the detailed prices of the Contractor and any other commercially
sensitive material), and so far as they are applicable to the Sub-Contract shall be bound to observe and perform the
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obligations, duties and conditions to be observed and performed by the Contractor as if the Sub-Contractor had been
named in the Main Contract as the Contractor and the Contractor had been named therein as the Employer. The Sub-
Contractor warrants and undertakes that he shall perform his obligations in accordance with the requirements of the Sub-
Contract so that no act, omission, breach or negligence by the Sub-Contractor shall constitute, cause or contribute to any
breach by the Contractor of any of its obligations under the Main Contract or shall cause, contribute or otherwise give rise
to any other liability on the part of the Contractor to the Employer or pursuant to any necessary consent or law. The Sub-
Contractor further warrants and undertakes that (without restricting the right of the Contractor to claim damages or other
relief on any basis available to it) the Sub-Contractor shall indemnify the Contractor against all losses, damages, costs and
expenses (whether direct or consequential) recoverable by the Employer from the Contractor as a result of any act,
omission or breach by the Sub-Contractor of the Sub-Contract.

If any conflict shall appear between any provisions of the Main Contract and the Sub-Contract then the latter shall prevail.
Should any conflict appear between these Conditions and any other Sub-Contract Documents then the former shall prevail.
The Sub-Contractor shall provide all notices and other particulars in respect of the Sub-Contract within a reasonable time so
as to allow the Contractor to provide the same in accordance with the Main Contract.

Programme, Extension of Time and Loss and Expense

4.1

4.2

4.3

4.4

4.5

4.6

The Sub-Contractor shall commence the Sub-Contract Works on 2 days’ written notice to commence being given by the
Contractor.

Subject to clause 4.4, the Sub-Contractor shall carry out and complete the Sub-Contract Works by the Completion Date in
conformity with the requirements of the Main Contract and in such a manner as to avoid delay and/or hindrance to the
progress of others.

In the event that the Contractor incurs any delay to the progress of the Main Contract Works as a result of the failure by
the Sub-Contractor to provide information (including but not limited to the information required pursuant to clause 3.3), or
otherwise progress the Sub-Contract Works in accordance with the Sub-Contract, or any agreed variations or supplements
thereto, then the Sub-Contractor shall take all reasonable and timely measures to mitigate the effects of such delays and
such measures shall include but shall not be limited to the employment of additional resources at no additional cost to the
Contractor. In the event the Sub-Contractor fails to employ additional resources within 3 days of the Contractor’s written
instruction to do so, the Contractor shall be entitled to either employ such additional resources itself and recover the cost
incurred from the Sub-Contractor or determine the Sub-Contract pursuant to clause 11.1.4.

Subject to clause 3.3 and provided always that the Sub-Contractor notifies the Contractor of the delay or likely delay
forthwith upon the same becoming reasonably apparent and supplies to the Contractor full particulars of the expected
effects of the delay demonstrating cause and effect, the Contractor shall grant to the Sub-Contractor a reasonable
extension of time for completion of the Sub-Contract Works to the extent that delay has been or is likely to be caused to
the Sub-Contract Works by reason of:

4.4.1 any event which can be grounds under the Main Contract for an extension of time;

4.4.2 any variation instructed under clause 5; and

4.4.3 any impediment, prevention or default by the Contractor or any of its employees, agents or other sub-contractors,
provided always that the Contractor shall not be obliged to grant the Sub-Contractor an extension of time for completion of
the Sub-Contract Works under clause 4.4.1 until such time as the Contractor has been awarded an extension of time under
the Main Contract by reason of the said event.

The provisions of the Main Contract relating to the payment to or allowance by the Contractor of direct loss and/or expense
caused by the disturbance of regular progress shall apply like for like to the Sub-Contract as between the Contractor and
the Sub-Contractor as if they were respectively the Employer and the Contractor.

If the Sub-Contractor fails to complete the Sub-Contract Works by the Completion Date or as extended by the Contractor
by any reason other than those entirely beyond the control of the Sub-Contractor, then the Sub-Contractor shall pay or
allow to the Contractor a sum equivalent to any direct loss and/or expense suffered or incurred by the Contractor and
caused by the failure of the Sub-Contractor as aforesaid.

Variations

51

5.2

The Contractor may vary the quality, quantity or form of the Sub-Contract Works (including omitting works) by authorising
the variations in writing to the Sub-Contractor and the Sub-Contractor shall comply with such authorised variations fully and
promptly. No such authorised variations shall invalidate the Sub-Contract.

The valuation of such authorised variations shall be carried out in accordance with the valuation rules set out in the Main
Contract or, if there are none, agreed between the Contractor and Sub-Contractor, and the Sub-Contract Sum shall be
adjusted accordingly. Where agreement cannot be reached as to the value of such variations, the Sub-Contractor shall be
entitled to be paid a fair and reasonable sum for carrying out such variations. The Contractor shall have no liability
whatsoever to pay for any variations to the Sub-Contract Works unless this clause 5 has been properly complied with, but
nevertheless the Contractor shall be entitled to the benefit of such work. For the avoidance of doubt, oral instructions shall
not be effective unless confirmed in writing by the Contractor within 3 days of the oral instruction.

Indemnity

6.1

6.2

The Sub-Contractor shall indemnify the Contractor against any liability for personal injury (whether fatal or otherwise) loss
of, or damage to property and/or any losses, damages, costs and expenses (whether direct or consequential) howsoever
caused or incurred by reason of the Sub-Contractor’s errors, omissions or negligence in connection with the carrying out of
the Sub-Contract Works.

Where the Sub-Contract Works require the Sub-Contractor to select materials or goods for incorporation into the Sub-
Contract Works, such materials or goods shall be safe and suitable for the purpose for which they are required and the
Sub-Contractor shall indemnify the Contractor against all losses, damages, costs and expenses (whether direct or
consequential) arising out of such materials or goods not being safe or suitable as stipulated.

Insurances

7.1

7.2

7.3

Without prejudice to his liability to indemnify the Contractor under clause 6.1, the Sub-Contractor shall have in place and
maintain in terms to be approved by the Contractor employer’s liability insurance, public liability insurance, all risks
insurance for the Sub-Contract Works and all other insurances deemed necessary by the Contractor which shall include the
Employer (if required) and the Contractor as joint insured. The Sub-Contractor will, in particular, insure any plant,
equipment or materials owned by, hired and/or loaned to the Sub-Contractor.

Whenever reasonably required by the Contractor the Sub-Contractor shall produce for inspection evidence that such
policies of insurance referred to in this clause 7 are valid and are being maintained.

For the avoidance of doubt, the insurance of the Main Contract Works (if any) by the Contractor shall not limit or relieve
the  Sub-Contractor of its obligations and responsibilities to insure under this clause 7.
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Design Warranty and Indemnity [*Only applicable to sub-contractors with design responsibility]

8.1

8.2

8.3

The Sub-Contractor warrants to the Contractor that it will exercise all the reasonable skill and care to be expected of a
competent and experienced designer of the relevant profession insofar as the Sub-Contractor is responsible for any design
under the Sub-Contract and that the design of the Sub-Contract Works is strictly in accordance with the requirements of
the Sub-Contract Documents. The Sub-Contractor shall indemnify the Contractor against any and all costs, loss, expense or
other sums which the Contractor may incur as a consequence of the failure of the Sub-Contract Works to comply with this
warranty.

The Sub-Contractor warrants to the Contractor that it has in force a policy of professional indemnity and/or product liability
insurance with a reputable insurer authorised to carry on business in the United Kingdom for at least £5 million for each
and every claim in any 12 month period which will remain in force for a period of 12 years from practical completion (or its
equivalent) of the Main Contract Works, provided always that such insurance is available in the market place at
commercially reasonable rates. If for any period such insurance ceases to be available at commercially reasonable rates,
the Sub-Contractor shall retain in respect of such period such reduced level of insurance as is available and as would be fair
and reasonable in the circumstances for the Sub-Contractor to obtain. Whenever required by the Contractor the Sub-
Contractor shall produce the relevant policy or policies of insurance referred to in this clause 8.2 for inspection.

The Sub-Contractor shall retain copyright in any drawings, details, specifications and designs (the “Documents”) produced
by the Sub-Contractor or on the Sub-Contractor’s behalf in respect of the Sub-Contract Works and the Sub-Contractor shall
grant the Contractor a royalty free non exclusive licence to use and reproduce all Documents for any purpose whatsoever
connected with the Main Contract Works. Such licence shall carry the right to grant sub-licences and shall be transferable to
third parties without the Sub-Contractor’s consent. The Sub-Contractor warrants that the Documents are the Sub-
Contractor’s own work and their use in connection with the Main Contract Works will not infringe the rights of any third
party. The Sub-Contractor agrees to waive all moral rights in the Documents under Chapter IV of the Copyright, Designs
and Patents Act 1988.

Valuation and Payment

9.1

9.2

9.3

9.4

9.5

9.6

9.7

9.8

9.9

9.10

The sum to be paid to the Sub-Contractor in relation to the Sub-Contract Works shall be determined in accordance with this
clause 9.
The Sub-Contractor shall submit monthly applications (properly detailed with full particulars covering the valuation of
measured works, variations, the valuation of materials on site and any other reasonably necessary details to enable the
same to be considered by the Contractor) to the Contractor specifying the sum the Sub-Contractor considers will become
due on the due date for payment and the basis on which that sum is calculated. Each application shall be submitted no
later than three (3) days before the submission of the Contractor’s applications or valuations under the terms of the Main
Contract, provided that the first application shall be submitted to the Contractor no earlier than thirty (30) days after the
date of the commencement of the Sub-Contract Works on site.
The due date for payment of any application submitted by the Sub-Contractor shall be ten (10) days from receipt of the
particular application provided always that if any interim application is received late the Contractor shall not be obliged to
consider such application until the following month. The final date for payment of the first and each subsequent application
shall be twenty five (25) days after the due date for payment.
Not later than five (5) days after the due date for payment of any application, the Contractor shall give written notice to the
Sub-Contractor specifying the sum which the Contractor considers to be or have been due at the due date for payment and
the basis on which such sum is calculated (the “Payment Notice”). Should the Contractor fail to give a Payment Notice on
time in accordance with this clause 9.4, the sum due to the Sub-Contractor shall be the sum stated as due in the Sub-
Contractor’s relevant application, subject to any Pay Less Notice served by the Contractor in accordance with clause 9.5.
If the party who is required to make payment of the sum stated as due in a Payment Notice (or if no Payment Notice
has been given, in an application for payment submitted by the Sub-Contractor) intends to pay less than the sum stated
as due in the Payment Notice (or, if no Payment Notice has been given by the Contractor, the sum stated as due in the
Sub-Contractor’s relevant application), that party shall serve on the other party no later than one (1) day before the final
date for payment a notice specifying the sum it considers to be due on the date the notice is served and the basis on
which that sum is calculated (the “Pay Less Notice”). Where a Pay Less Notice is given, the payment to be made on or
before the final date for payment shall be the sum stated as due in the Pay Less Notice.
Notwithstanding any other provision of the Sub-Contract, if the Sub-Contractor has become insolvent within the meaning of
section 113 of the Housing Grants, Construction and Regeneration Act 1996 (as amended), no further sum shall become
due to the Sub-Contractor under the Sub-Contract and the Contractor need not pay any sum that has already become due
either:
9.6.1 insofar as the Contractor has given or gives a Pay Less Notice in accordance with clause 9.5; or
9.6.2 if the Sub-Contractor has become insolvent after the last date on which a Pay Less Notice could be given by the
Contractor in respect of that sum.
In the event of the Contractor failing to pay any sum due to the Sub-Contractor by the relevant final date for payment, the
Contractor shall pay to the Sub-Contractor interest on such overdue sum at the rate of 3% per annum above the official
dealing rate of the Bank of England current at the final date for payment. Both parties agree that the rate of interest
payable under this clause 9.7 is a substantial remedy for the purposes of the Late Payment of Commercial Debts (Interest)
Act 1998.
Any payments to be made under this clause 9 shall be subject to the deduction of retention stated on the Sub-Contract
Order, any statutory taxes (where appropriate) and payments previously certified and made. Retention shall be released as
follows; half within 35 days of completion and the balance one (1) year after the expiry of the Maintenance Period, provided
the Sub-Contractor has completed all making good of defects.
It shall be a pre-condition of payment by the Contractor that the Sub-Contractor shall have complied with all CIS or similar
requirements in force in respect of any payment and presented a unique tax reference number for verification by Her
Majesty’s Revenue & Customs and/or valid VAT documentation or any other documents reasonably required by the
Contractor to enable payment to be made.
Notwithstanding anything to the contrary elsewhere in these Conditions, in the event of the insolvency of the Employer or
any other person upon whom payment to the Contractor in respect of the Main Contract Works is conditional (whether
directly or indirectly) as defined in section 113 of the Housing Grants, Construction and Regeneration Act 1996 (as
amended) as a result of which the Contractor does not receive monies otherwise due and owing, the Sub-Contractor shall
only be paid any sums due and owing under the Sub-Contract fourteen (14) days after receipt by the Contractor of any
sums identified as relating to the Sub-Contract Works and in the proportion received by the Contractor.
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Whenever under the terms of the Sub-Contract any sum of money is recoverable from or payable by the Sub-Contractor, or

whenever the Contractor incurs or reasonably anticipates incurring any cost, loss or damage arising out of a breach of the

Sub-Contract by the Sub-Contractor, or in the event that the Contractor reasonably considers the Sub-Contractor has been

overpaid in previous interim payments due to an arithmetical error or due to the Sub-Contractor having previously made an

application for payment for a sum greater than he was properly entitled to:

9.11.1  the Contractor shall be entitled to set off or deduct any such sum, cost, loss, damage or overpayment against or
from any sum then due or which at any time thereafter may become due to the Sub-Contractor under the Sub-
Contract or any other contract between the parties;

9.11.2 a Payment Notice issued by the Contractor may specify that the sum the Contractor considers to be or have
been due at the relevant due date for payment is a negative sum payable by the Sub-Contractor to the
Contractor; and

9.11.3 a Pay Less Notice issued by the Contractor may specify that the sum the Contractor considers to be due at
the date such notice is given is a negative sum payable by the Sub-Contractor to the Contractor.

Maintenance

10.1

10.2

The Sub-Contractor shall promptly comply with the Contractor’s instructions to carry out all works of repair, rectification and
making good of defects, imperfections, shrinkages or other faults in the Sub-Contract Works which may appear within the
Maintenance Period, and such work shall be carried out at the Sub-Contractor’s own cost if the same is due to any failure
on the part of the Sub-Contractor to comply with the provisions or requirements of the Sub-Contract. The said works of
repair, rectification and making good shall be carried out within the following periods depending on their category of
seriousness: Emergency — within 24 hours; Urgent — within 48 hours; and Non-Urgent — within 7 days.

In the event the Sub-Contractor fails to carry out such maintenance work within 10 days of the date of the Contractor’s
written instruction to do so, the Contractor shall be entitled to carry out such work by his own workforce or by other
contractors, and if such work should have been carried out at the Sub-Contractor’s expense the Contractor shall be entitled
to recover the cost incurred from the Sub-Contractor as a debt.

Determination

11.1

If the Sub-Contractor defaults in any of the following respects:

11.1.1 if, without reasonable cause, he suspends the Sub-Contract Works before completion;

11.1.2 if he fails to proceed with the Sub-Contract Works with reasonable diligence and does not remedy that failure
within a period of 7 days after being notified in writing to do so;

11.1.3  if he refuses or neglects to remove or repair defective work or improper material within a period of 7 days after
written notice has been given by the Contractor to do so;

11.1.4  if he fails to employ sufficient additional resources in accordance with clause 4.3;

11.1.,5 if he fails to otherwise perform the Sub-Contract Works in accordance with the provisions of the Sub-Contract
and does not remedy that failure within a period of 7 days after being notified in writing to do so,

then the Contractor (without prejudice to any other rights or remedies it has) may immediately determine the employment
of the Sub-Contractor under the Sub-Contract without any payment to the Sub-Contractor other than that to which the
Sub-Contractor may be entitled under the Sub-Contract for work already executed and not paid for at the date thereof, less
the amount of damage suffered or likely to be suffered by the Contractor (including the cost of completing and carrying out
remedial works to the Sub-Contract Works) and/or loss and expense incurred or likely to be incurred by the Contractor by
reason of the determination.
If the Sub-Contractor (being an individual) becomes bankrupt or makes a composition or arrangement with his creditors or
(being a company) makes a proposal for a voluntary arrangement for a composition of debts or scheme of arrangements to
be approved in accordance with the Insolvency Act 1986 or any amendment or re-enactment thereof (the “Act”) or has a
provisional liquidator appointed, or has a winding up order made or passes a resolution for voluntary winding up (except for
the purpose of amalgamation or reconstruction) or under the Act has any administrator or administrative receiver
appointed, then the employment of the Sub-Contractor under the Sub-Contract shall forthwith be automatically determined
but the said employment may be reinstated if the Contractor and the Sub-Contractor (or his trustee in bankruptcy,
liquidator, provisional liquidator, receiver or manager as the case may be) shall so agree. Until such time as the
employment of the Sub-Contractor is reinstated the provisions of clause 11.1 shall apply in terms of the Sub-Contractor’s
entitlement to further payment.

The Contractor shall be entitled to determine the Sub-Contractor’s employment under the Sub-Contract at any time by

service of 7 days’ written notice.

In the event of the employment of the Sub-Contractor under the Sub-Contract being determined, the Sub-Contractor shall,

as and when requested in writing by the Contractor to do so (but not before), remove from the site any temporary

buildings, plant, tools, equipment, goods and materials either belonging or loaned to him.

If for any reason the employment of the Contractor under the Main Contract is determined (whether by the Contractor or

otherwise) then the employment of the Sub-Contractor under the Sub-Contract shall also determine.

If the employment of the Sub-Contractor under the Sub-Contract is determined under clause 11.3 or clause 11.5 (except

where the employment of the Contractor under the Main Contract is determined due to the actions of the Sub-Contractor),

the Sub-Contractor shall only be entitled to be paid the following sums namely:

11.6.1 the value of the Sub-Contract Works assessed by the Contractor under clause 9 at the date of such
determination;

11.6.2  the value of the Sub-Contract Works begun and executed but not yet certified by the Contractor at the date of
such determination, such value to be calculated and certified by the Contractor upon proper receipt of particulars
from the Sub-Contractor; and

11.6.3  the value of any unfixed materials and goods delivered to site for incorporation into the Sub-Contract Works, the
ownership in which has passed to the Employer under the terms of the Main Contract.

For the avoidance of doubt, the Contractor shall not be liable for any other costs, losses, expenses or other sums (including

without limitation any loss of profit or indirect loss) howsoever incurred by the Sub-Contractor due to the determination of

the Sub-Contractor’s employment under the Sub-Contract.

Determination of the Sub-Contractor’s employment under the Sub-Contract shall not determine the operation of any

provisions of the Sub-Contract which remain capable of operation after determination, or affect any rights, remedies,

obligations or liabilities of the parties that have accrued up to the date of determination.
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Health and Safety

12.1 All work performed under the Sub-Contract shall comply fully with the requirements of current health and safety legislation
and related regulations, codes of practice and European Community requirements. In addition to statutory responsibilities
in respect of safe working practices, the Sub-Contractor shall comply in all respects with the particular site requirements of
the Employer and the Contractor in relation to health and safety matters and shall comply with all requirements of the
Construction (Design and Management) Regulations 2015.

12.2 The Contractor shall be entitled to deduct from any sums due to the Sub-Contractor any costs, fines or charges which the
Contractor is required to pay to the Health and Safety Executive ("HSE”), whether under the Health and Safety (Fees)
Regulations 2012 or otherwise, as a result of or in consequence of any breach of health and safety law caused by the Sub-
Contractor which requires any intervention from the HSE.

As Built Drawings and Operation and Maintenance Manuals

13.1 The Sub-Contractor shall within 14 days of the Contractor’s written request, produce and provide in relation to the Sub-
Contract Works, two copies of as built drawings and operation and maintenance manuals and any other documents
reasonably required by the Contractor.

Anti-corruption and anti-slavery and human trafficking

14.1 The Sub-Contractor shall comply with all applicable laws, statutes, regulations and codes relating to bribery, corruption and
slavery and human trafficking, including but not limited to the Bribery Act 2010 and the Modern Slavery Act 2015.

Adjudication

15.1 Either party has the right at any time to refer any dispute arising under the Sub-Contract to adjudication and the
adjudication shall be conducted in accordance with the Scheme for Construction Contracts (England and Wales)
Regulations 1998 (as amended) (the “Scheme”). The adjudicator nominating body shall be the Royal Institution of
Chartered Surveyors. The parties hereby give their consent for the purposes of paragraph 8(1) of the Scheme.

Third Party Rights

16.1 Nothing in the Sub-Contract confers or purports to confer on any third party any benefit or right to enforce any term of the
Sub-Contract.

Applicable Law

17.1 The Sub-Contract shall be governed by the laws of England and Wales. Subject to clause 15, any dispute or difference
under or in relation to the Sub-Contract shall be determined by litigation subject to the exclusive jurisdiction of the English
courts, provided that nothing shall limit the right of either party to take proceedings in any other court of competent
jurisdiction for the purposes of enforcing a judgment of the English courts.

Confidentiality

18.1 The Sub-Contractor shall not at any time use or disclose to any person any confidential information concerning the Sub-
Contract, the Sub-Contract Works or the Main Contract Works, except as may be necessary for the performance of the Sub-
Contract Works, as the Contractor may allow in writing and as may be required by law.

18.2 The Sub-Contractor shall not publish any photographs of the Sub-Contract Works or the Main Contract Works or any
information about the Sub-Contract or the Main Contract in any medium without the Contractor’s prior written consent.

General

19.1 These Conditions may not be used or copied by the Sub-Contractor and may only be amended as agreed with the
Contractor in writing.

19.2 The Sub-Contract represents the entire agreement between the parties and no other agreements or documents, other than
those contained within the Sub-Contract Documents, shall be incorporated.

19.3 If any provision of these Conditions is found to be wholly or partially illegal, invalid or unenforceable, that provision shall, to

the extent of such illegality, invalidity or unenforceability, be severable and the remaining provisions of the Sub-Contract
shall continue in full force and effect.

194 No failure or delay by a party to exercise any right or remedy provided under the Sub-Contract or by law shall constitute a
waiver of that or any other right or remedy, nor shall it preclude or restrict the further exercise of that or any other right or
remedy. No single or partial exercise of such right or remedy shall preclude or restrict the further exercise of that or any
other right or remedy.

19.5 In these Conditions:

19.5.1 any term importing gender includes any gender;

19.5.2  any term importing the singular includes the plural and vice versa;

19.5.3 a reference to a “person” includes a natural person, corporate body or unincorporated body (whether or not
having separate legal personality) and that person’s successors and permitted assigns;

19.5.4 clause headings are for ease of reference only and shall not affect the interpretation of these Conditions; and

19.5.5 any reference to a statute or statutory provision includes any statutory consolidation, re-enactment, amendment
or replacement of it and any subordinate legislation made under it.

19.6 Notwithstanding the manner in which the Sub-Contract is entered into and any provision of the Limitation Act 1980 to the
contrary, any claim, action or proceedings arising out of or in connection with the Sub-Contract may be commenced up to
12 years from the date the cause of action accrued, or 12 years from the date of practical completion of the Main Contract
Works, whichever is the later.
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